Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:52PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 054 Const Calendar Day 882  Date: 13-May-200 Wednesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Rain Condition
Working Day If no, explain:
Diary: Dispute
General
| toured the jobsite this morning. =
MCM is moving forward on the EB.
Matt and lbrahim continued to monitor the OTD WB as well as the Skyway.
Today we had another plugged tendon in girder B. AVAR could not grout the tendon and could not flush it
either because they have no containment system on hand.
| called Greg Allen and scheduled a meeting between CT, MCM and AVAR. AVAR was directed not to
proceed without submitting a repair procedure to CT for review and approval.
Matt and Ibrahim had a problem with survey control points not being accessible, destroyed, etc. | called
CJ and requested her survey party chief to provide us with new densified control points.
| reviewed the OTD2 Special Provisions.
| called Greg Allen regarding cleaning the pipe beam opening in the OTD. Greg said that they are working
on it and that the actual pulling of the pipe beam may begin on Monday.
Victor worked late to set a control line inside the Skyway.
Matt and Ibrahim provided MCM with EOB line.
| called Hassan El-Natur regarding the EB camber and requested him to expedite his review because we
need to give the contractor falsework grades.
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